E-Health App

Overall Progress Report | 07 October 2026

Implementation Overview

Module	Work completed
Home Dashboard	Redesigned header, E Sync device card, six health metric cards, goals and insights. Preserved existing data sources and unavailable-data states.
Navigation	Updated shared bottom navigation, icons, active-tab styling and SafeArea spacing. Preserved routes and tab behavior.
Bluetooth & Device Setup	Redesigned connection screen; separated permissions from adapter power; added Android enable-prompt handling, scan controls, device-name fallbacks and connection/error states.
Authentication	Preserved Supabase email/password login, registration and SDK session restoration. Added registration OTP verification and resend handling.
Password Recovery	Implemented recovery verification, new-password validation and confirmed success navigation. Prevented premature Dashboard redirects.
Email Delivery	Implemented a signed server-side Brevo hook with separate registration and recovery OTP emails. Credentials remain outside Flutter.
Profile Management	Implemented real profile updates, photo selection/preview, upload/replacement/removal handling, validation and shared profile refresh.
Supabase Storage	Added version-controlled avatar bucket configuration and user-isolation policies.
Onboarding	Moved onboarding after authentication for incomplete accounts; removed View Onboarding from Profile.
Branding & UI	Added the existing logo to relevant screens, centered authentication logos and removed unnecessary AppBars. Preserved images, colors and animations.
Responsive Layouts	Checked small/large screens, enlarged text, keyboard scrolling and reduced-motion behavior.